20™ Street Extension Project
Preliminary Project Schedule

Task Item Task Completion Date - 2006
Project Start Date March 27
Obtain subsurface soils data and samples April
Obtain survey and aerial mapping May 5
Public Meeting Late-May
Develop initial alignment alternatives July 14
Traffic analysis July 14

Traffic Analysis Draft Report

September 1

Structure Alternative Draft Report

September 1

Hydraulic Report Draft September 1
Complete screening of alternatives September 1
Roadway Location Study Draft Report September 29
Traffic Analysis Final Report October 20
Structure Alternative Final Report October 20
Hydraulic Report Final October 20
Roadway Location Study Final November 3

20" Street Corridor Study Draft/EA Draft

November 10

Public Meeting/Hearing

Mid-November

20" Street Corridor Study Final/EA Final

December 15

30 Percent Plans complete

December 15

Submittal to FEMA

December 15




